
 

Teck American Incorporated 
PO Box 3087, Spokane, WA 99220 

Telephone: (509) 747-6111  Facsimile: (509) 922-8767 

 

PROGRESS REPORT NO. 29 

TO: Kevin Rochlin – U.S. Environmental Protection Agency (EPA) - via Email 

FROM: Marko Adzic – Teck American Incorporated (TAI) 

CC: David Godlewski – TAI (via Email) 
Monica Tonel – EPA, (via Email) 

DATE: December 16, 2008 FILE NO: 1-773180-000 

RE: Upper Columbia River (UCR) Remedial Investigation/Feasibility Study 
(RI/FS) - Progress Report No. 29 Month Ending November 2008 

Pursuant to Paragraph 39 of the June 2, 2006 Settlement Agreement (Agreement), the 
following is intended to provide a summary of the activities completed during the past 
month in compliance with the aforementioned Agreement.  It is also intended to provide 
a brief summary of pending and on-going activities. 

On December 5, 2008 the Confederated Tribes of the Colville Reservation (CCT) 
provided a revised draft copy of the access agreement for TAI’s review.  TAI will review 
the proposed revisions and will continue to cooperatively work with the CCT to finalize 
this matter. 

On December 8, 2008 TAI received a revised budget estimate to cover costs associated 
with the June 23, 2008 access agreement with the U.S. Department of Interior (DOI).  
TAI will review the revised cost estimate and will continue to cooperatively work with 
DOI in finalizing this matter. 

A copy of the draft Screening Level Ecological Risk Assessment (SLERA) was 
submitted for review and comment on December 5, 2008. 

A summary of activities (e.g., deliverables) completed to date, and those anticipated 
within in the near future, are presented within Table 1 below. 
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Table 1. Upper Columbia River Remedial Investigation/Feasibility Study Summary of 
On-Going and Planned Activities 

Task 
No. 

Task Description Status Issues Estimated 
Completion Date 1 

1. 2005 Field Data 
Transfer 

Complete None to report at this time July 31, 2006 

2. Technical 
Memorandum 2. 

Complete None to report at this time October 27, 2006 

3. Draft RI/FS Work Plan Draft 
submitted 

None to report at this time December 28, 2006 

4. Sampling and Analysis 
Plan (SAP) 3. 

Draft 
submitted 

None to report at this time February 26, 2007 

5. Health and Safety Plan Complete None to report at this time 
EPA does not approve 

Health and Safety Plans 

February 26, 2007 

6. Cultural Resources 
Coordination Plan 4. 

Draft 
submitted 

None to report at this time February 26, 2007 

7. Revised RMAO 
Memorandum 5. 

Complete None to report at this time March 11, 2007 

8. Additional Trail Data Complete None to report at this time May 6, 20076. 
9. April Workshop 

Summary 
Complete None to report at this time July 12, 2007 

10. Revised RI/FS Work 
Plan 7. 

Draft 
submitted 

None to report at this time September 21, 2007 

11. Screening Level ERA. Interim Draft 
submitted 

None to report at this time March 11, 2008. 

11. SLERA. Draft 
submitted. 

None to report at this time December 5, 2008. 

12. White Sturgeon 
Surface Water Toxicity 

SAP 8. 

Draft 
Submitted 

None to report at this time May 26, 2008 

13. Surface Water SAP Draft 
submitted 9. 

None to report at this time July 18, 2008 

14. Fish Tissue SAP Draft 
submitted 9 

None to report at this time July 18, 2008 

15. Phase 2 Beach SAP Draft 
submitted 

None to report at this time August 1, 2008 

Notes: 1.  Dates that have been underlined represent the actual day that the respective deliverable 
was submitted to EPA as per Paragraph 80 of the Agreement. 

 2.  As outlined within the Agreement, the technical memorandum outlines and described the 
Risk-Based Remedial Objectives for the Ecological Risk Assessment.  Remedial objectives 
for the protection of human health will be prepared by EPA and submitted under separate 
cover at a later date. 

 3.  The 2007 Sediment Investigation of Beaches and Depositional Areas sampling and 
analysis plan submitted under Paragraph 13 of the Agreement was disapproved in a letter 
dated June 20, 2008 (received on June 24, 2008) with revisions due no later than August 25, 
2008. 

 4.  Further to EPA’s September 19, 2007 letter informing TAI that the February 2007 cultural 
resource coordination plan (the plan) would require revisions.  EPA disapproved the plan and 
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in a letter dated July 3, 2008 (received on July 7, 2008), requested that a revised plan be 
submitted with each quality assurance project plan.  A revised plan was submitted with the 
2008/2009 Surface Water Study (Item No. 13), the 2008 Fish Tissue Study (Item No. 14), and 
the 2008/2009 Beach Sediment Study (Item No. 15). 

 5.  The draft technical memorandum on risk-based management action objectives (RMAOs) 
was revised per EPA’s January 16, 2007 comments. 

 6.  Following a request outlined by EPA in a letter dated February 1, 2007 (received on 
February 5, 2007) TAI has compiled additional information on the Trail Facility so as to assist 
in the identification of chemicals of concern (COIs) as outlined within Paragraph 24 of the 
Agreement.  An electronic version of the deliverable was forwarded to EPA on May 6, 2007 
with hard copies delivered shortly thereafter.  In addition, a second deliverable identified as 
“Business Confidential” information was submitted to EPA legal counsel under separate cover 
on May 7, 2007 by Pillsbury Winthrop Shaw Pittman (i.e., TAI legal counsel) on behalf of 
TCAI. 

 7.  An electronic copy of the draft RI/FS work plan has been provided to facilitate 
modifications of the document by EPA.  It is anticipated that both EPA and TAI will be in a 
position to finalize this document in the near future. 

 8.  As noted during the March 2008 technical workshop, the draft SAP is for work being 
conducted in Canada and will be provided to EPA for informational purposes.  Results of the 
study will be treated in a similar matter as other peer reviewed papers.  Preliminary results will 
be presented at the 2008 Annual Society of Environmental Toxicology and Chemistry 
(SETAC). 

 9.  A draft 2008 Plankton Study was appended to the draft study plan. 
 10.  ERA = Ecological Risk Assessment 

SAP = Sampling & Analysis Plan 
  

Should you have any questions or require any additional information, please do not 
hesitate to contact me at 509-892-2585. 
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